
DIVISION: 13 CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP

PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

ASHEVILLE, I-26 TO US 19-23-70. 
MULTI-LANE FREEWAY, PART
ON NEW LOCATION.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY 
FOR SEGMENT 'A' DELAYED FROM FY 09 TO FY 11 AND RIGHT OF WAY FOR 
SEGMENT 'B' DELAYED FROM FY 10 TO FY 11.

I-2513 BUNCOMBE NEW ROUTE

BUNCOMBE COUNTY LINE TO 
NC 226 (MILEPOST 86).  PAVEMENT 
REHABILIATION.

BASED ON PRIORITY NEEDS, CONSTRUCTION OF SEGMENT 'B' 
ACCELERATED FROM FY 10 TO FY 08.

I-4908 McDOWELL I-40

NORTH OF NC 146 (MILEPOST 37) 
TO NORTH OF HENDERSON COUNTY 
LINE (MILEPOST 40).  PAVEMENT 
REHABILITATION.

BASED ON PRIORITY NEEDS, CONSTRUCTION ACCELERATED FROM FY 09 
TO FY 08.  PROJECT UNDER CONSTRUCTION WITH I-5005 A.

I-4920 BUNCOMBE I-26

I-40, MILEPOST 45 TO MILEPOST 50.  PAVEMENT 
REHABILITATION.

BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN 
FY 09

I-5108 BUNCOMBE I-40

I-40, HAYWOOD COUNTY LINE TO MILEPOST 43 IN 
BUNCOMBE COUNTY.  PAVEMENT REHABILITATION.

BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONTRUCTION IN FY 
09

I-5109 BUNCOMBE I-40

NC 215 IN CANTON TO MULTI-LANES 
NEAR NC 151.  WIDEN TO MULTI-LANES. 
(COORDINATE WITH B-3656)

TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENT 'B' 
DELAYED FROM FY 13 TO UNFUNDED AND RIGHT OF WAY FOR SEGMENT 
'C' DELAYED FROM FY 15 TO UNFUNDED.

R-4406 BUNCOMBE
HAYWOOD

US 19-23

NATIONAL HIGHWAY SYSTEM GUARD-
RAIL REHABILITATION.  UPGRADE 
SUB-STANDARD GUARDRAIL, END 
TREATMENTS AND BRIDGE ANCHOR 
UNITS.

BASED ON PRIORITY NEEDS, CONSTRUCTION ACCELERATED FROM FY 10 
TO FY 09.

R-4421 RUTHERFORD US 221

PRA-BLRI IDIQC.  BRIDGE REPAIRS ALONG THE BLUE 
RIDGE PARKWAY.

PROJECT IMPLEMENTATION BY FEDERAL HIGHWAY ADMINSTRATION.  
PROJECT ADDED WITH CONSTRUCTION IN FY 09, 10, 11.

R-5111 ALLEGHANY
ASHE
WILKES
WATAUGA
CALDWELL
AVERY
BURKE
McDOWELL
MITCHELL
YANCEY
BUNCOMBE
HENDERSON
HAYWOOD
TRANSYLVANIA
JACKSON
SWAIN

BLUE RIDGE
PARKWAY
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

NC 18, US 70 BYPASS (FLEMING DRIVE) 
TO I-40.  WIDEN TO MULTI-LANES AND 
REVISE INTERCHANGE.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY 
FOR SEGMENT 'B' DELAYED FROM FY 08 TO FY 09.

U-2550 BURKE MORGANTON
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